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Briefing Purpose

What is being briefed:

• Purpose of the K East Reactor Interim Safe Storage 

project

• Project update

What do we want the HAB to do with this 

information?

Information only; no advice requested
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K East Interim Safe Storage Update

Purpose:

The safe storage 

enclosure will allow 

radiation inside the reactor 

to dissipate over a period 

of decades, until the 

reactor can be dismantled 

and safely disposed of

Size:

158 feet long by 151 feet 

wide by 123 feet tall
Rendering of 105 K East safe storage enclosure
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K East Interim Safe Storage Update 
(cont.)

K East foundation site preparation

February 2022
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K East Interim Safe Storage Update 
(cont.)

K East foundation concrete pour

105 K East foundation formwork and rebar placement

February 2022

February 2022
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K East Foundation Construction 
Video

https://www.youtube.com/watch?v=OsDIpp7phgs

https://www.youtube.com/watch?v=OsDIpp7phgs
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K East Interim Safe Storage
Site Preparation 

March 2022

March 2022

Foundation backfill

Foundation backfill
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K East Steel Update

March 2022

Steel delivery staged for K East structure

✓ Foundation steel 

fabrication complete

• Steel deliveries 

continue

• Steel cage erection 

started in April
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Summary / Key Takeaways 

• Placing the K East Reactor in Interim Safe Storage is a 

key component to completing cleanup along the 

Columbia River

• The steel enclosure is designed to protect the reactor 

building while radioactivity in the reactor core decays 

over next several decades, making it safer and easier 

to complete future disposition of the reactor

• K East Reactor Interim Safe Storage project 

completion is expected by the end of calendar year 

2022
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Questions?


